fintrust.

FinTrust Project Progress

Single living status and milestone record

RELEASE 1 | 12 October 2026

Source checkpoint 9e49a2f

Authoritative consolidated documentation. Explicitly separates local verification, historical deployment evidence and pending live gates.

Fictional client: Imbokodo Bank. No real bank adoption or production compliance certification is claimed.

Contents

1. Current Snapshot 3

2. Completed 3

3. In Progress 3

4. Blocked 3

5. Deferred 4

6. Next Actions 4

7. Milestone History 4

8. Decision Log 6

9. Issues and Resolutions 6

10. Evidence and Maintenance 6

1. Current Snapshot

LOCAL VERIFIED

12 October 2026 | Implementation checkpoint 9e49a2f | Risk investigation, signals, independent alerts and accountable Analyst notes verified locally.

810 regression passed / 1 expected administrator-only skip; 65 affected passed; 64 disposable PostgreSQL 16 passed; both browser gates passed. No AWS mutation or push.

AWS unchanged in this phase. Foundation stages historically verified; full current-release integration pending. Latest live RDS evidence (11 October) found missing base schema. Temporary preflight endpoint/runner were cleaned up.

2. Completed

LOCAL VERIFIED

Repository structure and source-path contracts; Analyst-first navigation and credential-preserving local restart; identity/deduplication and frozen risk rules; local review/account/audit workflows; authoritative append-only lifecycle and read APIs.

Historical base bootstrap/001/002 and service-role PG16 checks retained. Current lifecycle proof adds 21 PG16 tests. No live write is implied.

Named user governance, private local enrollment, active-role checks, immutable quarantine correction/outcome timeline, single-owner review claim/reassignment including escalated recovery, scoped queue filters and Admin/Analyst/Auditor browser controls.

Scoped Risk Event investigation, measured frozen rule evidence, same-currency account context, related transactions, filtered counts/sort, list-preserving detail, append-only Analyst notes, independent delivery state and compact user search. Existing quarantine/assignment controls remain verified.

3. In Progress

LOCAL VERIFIED

Next is focused Analyst Workbench / Dashboard review. AWS Integration remains In Progress; local investigation verification is not live deployment.

4. Blocked

PENDING VERIFICATION

Live promotion requires reviewed empty-database bootstrap and 001/002/003/004/005 chain, correct service grants and fresh exact-source Linux artifact gate. Existing fixed live runner does not include 003.

Cloud intake, FIFO/Streams mappings, authenticated API, SES delivery and operational monitoring still require controlled live evidence. Historical Linux artifacts remain valid only for their source.

5. Deferred

PLANNED

Hourly velocity exploration; refunds/reversals/chargebacks; FX and current-balance engine; HA/Multi-AZ/proxy; enterprise federation; durable notifications; full report-object catalogue; archival deletion; automatic DLQ lifecycle observation; AI Investigation Assistant.

6. Next Actions

PLANNED

Review the Analyst Workbench / Dashboard against the verified investigation workflow; saved filters remain future scope. Do not introduce AI or autonomous decisions.

Separately approve fresh current-source Linux packaging, reviewed live schema/bootstrap/003/004/005 privileges and AWS integration. No deployment is authorized by local verification.

7. Milestone History

LOCAL VERIFIED

Selected major milestones from Git history and dated AWS evidence. Historical proof applies to its source; it is not rerun or promoted to the current candidate. Source paths resolve under docs/EVIDENCE where noted.

9e49a2f | Risk investigation implementation | 65 affected and 64 PG16 checks passed; complete regression 810 passed / 1 expected skip. Documentation/evidence commit follows tested source.

Date	Commit / proof	Change / reason / validation
2026-09-29	cb729ea	docs: document FinTrust capstone design and presentation. Reason: Establish the capstone business and design baseline. Result: Historical design; not deployment evidence.
2026-09-29	2c98aa7	feat: implement Day 2 transaction data layer. Reason: Introduce the PostgreSQL transaction data layer. Result: Original implementation; current schema later extended.
2026-10-02	8d2cf05	docs: record budget-first dependency and network decisions. Reason: Avoid unmanaged standing cost and choose private service paths. Result: Budget-first decision recorded.
2026-10-06	04276f9	Prepare isolated four-subnet Stage 1 network template. Reason: Isolate the Stage 1 private network. Result: Template preparation; later foundation evidence retained.
2026-10-08	3c53ab1	Record Stage 3 completion and Stage 4 costs and recovery. Reason: Record Stage 3 completion and next-stage cost/recovery gates. Result: Historical RDS deployment evidence; not current schema bootstrap.
2026-10-08	8745ad7	Record successful Stage 4 policy and template validation. Reason: Validate the isolated DynamoDB/SQS stage. Result: Policy/template validation recorded; later foundation verified.
2026-10-08	e14b6af	Add scoped legacy Logs tagging permission to canonical Stage 5 policy. Reason: Resolve provider-side tagged log creation authorization. Result: Scoped legacy tagging correction; diagnostics retained.

Date	Commit / proof	Change / reason / validation
2026-10-08	e52ca2d	Prepare exact-qualified Stage 5 async permissions and rollback recovery. Reason: Separate qualified async configuration permissions. Result: Scoped fix and rollback procedure recorded.
2026-10-09	f118aa9	Record verified hardened Linux release and CI evidence. Reason: Close the earlier hardened release Linux gate. Result: Historical exact-source CI proof; not 7397f22 artifact proof.
2026-10-09	24ef12e	Define secure private RDS bootstrap through temporary Secrets Manager endpoint. Reason: Secure private master-credential access without NAT. Result: Temporary endpoint bootstrap design; later read-only proof.
2026-10-09	a136467	Record verified PostgreSQL 16 index helper and Linux runner artifacts. Reason: Prove narrow PostgreSQL 16 index-helper privileges. Result: PG16 helper and Linux runner evidence recorded.
2026-10-10	8fb2c6e	Record verified Release 1 lifecycle and exact Linux CI artifact. Reason: Bind dataset behavior and CI artifact to source. Result: Historical Release 1 lifecycle/package proof.
2026-10-11	906b555	Review authoritative Release 1 base schema and verification boundary. Reason: Detect the empty-live-database bootstrap gap. Result: Base source review; subsequent local proof retained.
2026-10-11	AWS evidence	Read-only private RDS preflight: secure TLS path and bounded read-only SQL. Result: missing base schema; no writes. Evidence: 05-rds/release1-live-readonly-alternative-preflight-result.md.
2026-10-11	AWS evidence	Temporary preflight cleanup to stop endpoint standing cost. Result: runner/network stacks, endpoint and temporary SG/ENIs removed; existing five stacks unchanged. Evidence: 05-rds/release1-temporary-preflight-cleanup-result.md.
2026-10-12	c6f4274	Use official AWS icons and surface the presentation ERD. Reason: Make architecture presentation accurate and readable. Result: Official AWS icons and ERD surfaced.
2026-10-12	9baae3f	Preserve existing local credentials when restarting Analyst workspace. Reason: Avoid replacing Analyst credentials on restart. Result: Credential-preserving local restart verified.
2026-10-12	a558051	Prioritize Analyst transactions and risk workflows. Reason: Prioritize Analyst work over presentation charts. Result: Transactions/risk workflow UX verified.
2026-10-12	6fbe773	Organize runtime source and audit FinTrust flow contracts. Reason: Make runtime boundaries clear without changing handlers. Result: 731 passed / 1 skipped; separate PG16 role proof.
2026-10-12	7397f22	Wire authoritative transaction lifecycle audit and scoped API reads. Reason: Expose authoritative append-only lifecycle and scoped reads. Result: 756 passed / 1 skipped; focused 62; PG16 lifecycle 21.
2026-10-12	fb478fa	Named users, quarantine recovery and single-owner reviews. 789 regression passed / 1 administrator-only skip; 27 focused passed; 130 affected checks passed; 48 PostgreSQL 16 passed; browser passed. No AWS or push.
2026-10-12	636e4e5	Correct local identity-label encoding; explicit browser/source checks passed. Final regression: 789 regression passed / 1 administrator-only skip; 27 focused passed; 130 affected checks passed; 48 PostgreSQL 16 passed; browser passed.

8. Decision Log

LOCAL VERIFIED

Retain candidate-before-DB-validation chronology; keep processing, risk, review and delivery separate; accept all valid risk levels; original quarantine is terminal and corrections are new linked occurrences.

Retain >5 accepted transactions / 300 seconds, not >10/hour. Keep no-NAT/private RDS. Require in-memory bootstrap credential retrieval over a reviewed private endpoint and verify-full.

Master owns project explanation; Progress owns status/history; EVIDENCE owns proof. Technical contracts remain supporting sources, not alternative readiness declarations.

Reuse existing immutable correction/review history and current state models. Explicit Admin reassignment preserves escalated decision evidence. Keep SLA configurable without inventing a deadline; retain controlled local authentication and no role inheritance.

Datadog official investigation guidance informs information density and side-panel interactions only; the original FinTrust brief, RBAC and frozen risk rules remain authoritative. Reuse immutable review history for notes through additive 005; no second review model.

9. Issues and Resolutions

LOCAL VERIFIED

Tagged-create IAM failures: controlled diagnostics and provider-specific permission corrections recorded; static validation alone was insufficient.

Live database missing base schema: read-only preflight stopped incremental migration; temporary billable infrastructure cleaned up, evidence retained.

Stale local entry and login restart: authenticated workspace routing and existing hashed identity preservation fixed.

Lifecycle recovery: distinguish durable financial STORED from external projection failure; compare latest failure/recovery sequence so multiple failed attempts recover correctly.

Unresolved: current-source Linux gate, live bootstrap/003/004/005 privileges and integration. No claim of production readiness.

10. Evidence and Maintenance

LOCAL VERIFIED

Latest proof: docs/EVIDENCE/12-e2e/risk-investigation/verification-summary.json, regression/affected output, PostgreSQL 16 result and browser screenshots. Prior multi-user evidence and historical AWS proof are preserved.

Edit docs/source/project-progress.json and regenerate with python tools/build_project_docs.py. Keep historical results and explicit dates; do not overwrite evidence or mint another standalone status report.